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= Wellmort Substation 00d 560d 01Jan2018 10Apr2018
:s ‘w1000 MNotice to Proceed -2.0d 0.0d 01Jan-2018 * Nnnce o Pmceed
o w10 Project Start -20d 0.0d 03Jan-2018
: w1020 Project Management 0.0d 56.0d 03Jan2018 | 10:Ap1-2018
| w1030 Project Complete 0.0d 0.0d 104pr-2018 P P 6 ' ' T
5 Mobiization 20d 100d 03Jan2018  18Jan-2018 rl m ave ra J H Pﬁ wH
w1040 Mobilize -2.0d 10.0d 03Jan2018 | 18Jan-2018
= = Construction 5.0d 31.0d 22Jan2018 142018
= = Below Grade 0.0d 130d 22Jan2018 12Feb2018 ~
= w1usn Elade Site -2.0d 80d 224an2018_01Feb201 a [T ’ \ ‘ 0 a
< | N (1 e I N (1227 " v 2 J
2 W1 EISU Se? Fnundailon 3 Ud 22an-2018 | 05-Feb-. 201 8
= w1080 Dig Cable Trench u Ud 40d 0BFeb2018 12Feb-2018 e
= = AboveGrade 5.0d 200d 08Feb2018 14Mar-2018 [ ‘ =
a w1090 Erect Steel Stuctures 9.0d 8.0d| 08-Feb-2018 ' 21-Feb-2018 e PR
w1110 Install Grounding 15.0d 20d 22Feb2018 | 26Feb-2018 |
& w1120 Install Bus and Jumpers 9.0d 8.0d 22-Feb-2018 | 07-Mar-2018 ‘}
w1100 Install Equipment 0.0d 6.0d 13Feb2018 | 21-Feb-2018
w1130 Lay Cortrol Cable 0.0d 12.0d| 22Feb-2018 | 14-Mar-2018
= Fence 21.0d 7.0d 05Feb2018 14Fb-2018
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